AUTHORIZATION HISTORY

AMOUNT

DATE

DESCRIPTION

$1,247,733.00

$124,773.30

$61,000.00
$170,072.43

10/01/20

10/01/20
10/01/20
09/30/21

(Council) — approved a construction contract with Balfour Beatty Construction
Group Inc./Balfour Beatty Construction LLC for the St. EImo Cheathem Building
Renovations.

(Council) — 10% Contingency.
(Administrative Authority) = Unknown conditions, Sponsor changes.

Proposed (Council) — authorizes execution of Change Order #2. New Sponsor
Initiated CCTV Security System

$1,603,578.73 Total Contract Authorization

CONTRACT HISTORY

AMOUNT DATE DESCRIPTION (CO%/CUMULATIVE CO%)
$1,247,733.00 10/01/20 Award and execution of a construction contract
$141,860.82 07/21/21 CO #1 - Addressing unknown conditions and Sponsor changes (11.37%/11.37%)
$166,949.57 Proposed CO # 2 — New Sponsor initiated CCTV Security System (13.38%/24.75%)

$1,556,543.39 Total Contract History



